
Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study
Phase 2 Issue Resolution Initial OPAs DPS Benchmarking Study

Initial Workshop 12/18 Notice to Public on Process
and Soliciting Comments

1/4-1/8 Issue RFP 
Responses Due

1/04
1/25

1  Draft of Comprehensivest

Document (provided to parties)
2/1 Workshop on Criteria & OPA

Process
1/22 Decision on

Contractor
2/1

2  Draft of Comprehensivend

Document
4/2 Submission of Proposed

Evaluation Criteria to Board
2/5 Negotiations

Concluded
2/05

2  Workshop 4/23nd Board Order on What Initial
OPA Process Should Be

3/9 State Approval of
Contract

2/17-
3/05

Comments due on Group A & B
recommendations and Group C
issues

5/7 Data Gathering and
Investigation

Through
5/25

Draft Report 4/29

Reply comments due on Group
A & B recommendations and
Group C issues

5/14 Parties to File Draft
Information to Be Considered
by Board in Initial OPAs

4/29 Final Report 5/25

Target Date for Proposal for
Decision on Group A, B and C
issues

5/28 First OPA Workshop 5/11

3  Draft of Comprehensiverd

Document and 1  Draft ofst

Order(s) of Appointment

5/28 Parties to File Final
Information to Be Considered
by Board in Initial OPAs

5/25

3  Workshop 6/8rd Second OPA Workshop (if
necessary)

6/7

Earliest Date for Order of
Appointment

After
7/22

Parties to File
Recommendations and
Proposed Findings

6/17

Parties to File Responses to
Recommendations 

7/1

Target Date for PFD 7/22
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